
Mule Hill Trail


SITE DEVELOPMENT PERMIT 40-0711


Project Chronology


Date Action Description 

City 

Review 

Time

Applicant

Response

08/30/00 Applicant submits first 

full set of plans. 

Project plans distributed for 

City staff review.


1 day

10/06/00 First Assessment Letter First Assessment Letter 

identifying required approvals


and outstanding issues provided


to applicant.

37 days

10/12/00 Applicant writes letter 

requesting no new 

cycle. 

Applicant indicates all 

requirements met. City staff

disagrees.

6 days

11/01/00 Staff meets with 

Applicant 

Meeting to discuss the 

requirements outlined in the


first Assessment Letter.


20 days

11/06/00 Applicant meets with 

City management. 

Applicant discusses need for 

SDP with Management.


5 days

11/27/00 Applicant meets with 

MSCP 

staff/management.


Applicant discusses the need 

for meeting ESL regulations.


21 days

12/14/00 Planning Commission 

hearing to consider 

SDP application. 

Due to lack of adequate basic 

information, staff recommends


denial.

17 days

01/04/01 Planning Commission 

approves SDP. 

Adequate information to craft 

SDP was submitted and Staff 

recommended approval. 

14 days*

City on

furlough

01/19/01 Applicant submits 

appeal of permit 

conditions. 

Applicant appeals Fire 

Department condition and asks


for fee waiver.


15 days

02/06/01 City Council to hear


appeal.
TOTAL 

STAFF 

TIME

Averaged at 30 days per 

month  

1  months

21  days

TOTAL 

APPLICA 

NT TIME

Averaged at 30 days


per month

2  months

24 days

TOTAL 

PROJEC 

T

RUNNIN

G TIME

From first submittal to


Hearing

 5 Months, 2 days


